Care Appointment Success: Phase 1 project plan (Gantt chart)

2 November 2026 to 31 March 2027 (5 months). Weeks begin on the Monday shown (day/month). Blue bars are tasks; ◆ marks a meeting or review; ▲ marks a payable milestone; ● marks a go/no-go gate. Christmas and New Year weeks (grey) have reduced activity.

Task	Nov 2026					Dec 2026				Jan 2027				Feb 2027				Mar 2027				
	2/11	9/11	16/11	23/11	30/11	7/12	14/12	21/12	28/12	4/1	11/1	18/1	25/1	1/2	8/2	15/2	22/2	1/3	8/3	15/3	22/3	29/3
Management																						
Kick-off, mobilisation, plan sign-off	■	■	■	■	■																	
Fortnightly reports; weekly risk log review	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Monthly steering groups					◆					◆				◆					◆			
Governance and safety																						
Data request; data protection screening	■	■	■	■	■	■	■															
Clinical safety hazard log (living)	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
IP and dependency register (monthly)					◆				◆					◆				◆				
Discovery																						
Baseline missed-appointment analysis			■	■	■	■	■	■														
Patient and staff interviews				■	■	■	■	■														
Journey map; barrier taxonomy						■	■	■														
Co-design and prototype																						
Bilingual co-design workshops									■	■	■	■										
Bilingual prototype build										■	■	■	■									
Accessible templates; navigator pathway											■	■	■									
Test and validate																						
Risk model and fairness audit									■	■	■	■	■	■	■	■	■					
Usability tests (Welsh and English)														■	■	■	■					
Integration assessment													■	■	■	■	■					
Close and plan Phase 2																						
Affordability model; commercialisation plan																	■	■	■	■	■	
Phase 2 evaluation design																		■	■	■	■	
Final and closure reports; show-and-tell																				■	■	■
Payable milestones and gates																						
M1 due 30 Nov					▲																	
M2 due 23 Dec								▲														
M3 due 29 Jan													▲									
M4 due 26 Feb																	▲					
M5 due 31 Mar																						▲
Gate 1 (go/no-go)								●														
Gate 2 (go/no-go)																	●					

Payments (incl. VAT): M1 £8,910 (15%) · M2 £11,880 (20%) · M3 £14,850 (25%) · M4 £11,880 (20%) · M5 £11,880 (20%, held until the closure report). **Gate 1:** go if data access is confirmed, else use synthetic data and narrow scope. **Gate 2:** go to a Phase 2 recommendation if success criteria are met, else recommend only what passed.